
Metropolitan Transportation Commission 
Programming and Allocations Committee 

June 11, 2008 Item Number 4d 
Resolution No. 3434 Strategic Plan Update 

Subject:  Resolution 3434 – Regional Transit Expansion Program – Draft 2008 
Strategic Plan 

 

 
Summary: At the July 2007 meeting, this Committee directed staff to develop a 

Strategic Plan for Resolution 3434, the Regional Transit Expansion 
Program.  Staff provided a status update and received further direction from 
this Committee in December 2007.  Working with project sponsors and 
funding partners, staff has developed the attached Draft 2008 Strategic Plan. 

 
Background: As part of the 2001 Regional Transportation Plan (RTP), the Commission 

approved a consensus agreement on Bay Area transit expansion. Resolution 
3434 – the successor plan to Resolution 1876 – identified 19 rail and bus 
projects as priority for transit expansion. Roughly $9.7 billion in funding 
was identified for $10.5 billion in project costs. The plan included an array 
of funding from federal, state, and local sources and matched funds to 
projects based on competitiveness and eligibility.  During the 2006 update 
to Resolution 3434, the project cost increased to over $13 billion and the 
shortfall grew to over $2 billion.  

 
 Staff has worked with project sponsors and funding partners to update 

project cost, funding and scope information.  The overall project costs have 
increased to $17.4 billion.  It is important to note that over 65% of the 
increase in project costs is a shift from 2006 dollars to year of expenditure 
dollars and is not accompanied by an increase in revenues.  The shortfall is 
estimated at $3.7 billion. 

 
Summary: The purpose of the Strategic Plan is to provide a framework for successful 

program and project delivery by initially addressing:  1) escalating project 
costs; 2) near-term funding requests; and 3) the development of the 
financially constrained element of the Transportation 2035 Plan. 

 
 The Draft Strategic Plan recommends the following: 1) place projects into 

four categories to address specific program and project challenges;              
2) continue to monitor project progress and milestones; 3) provide advocacy 
support; 4) take specific programming actions to deliver otherwise ready-to-
go projects; and 5) endorse one additional regional Small Starts project.    

 
 Four projects were identified as “Projects Needing More Scope/Cost 

Refinement” with project shortfalls within the magnitude of additional 
funding available (Attachment A, Tier 2).  Working with project sponsors 
and funding partners, staff has developed strategies to close the funding gap 
on the AC Transit Bus Rapid Transit project, the BART Extension to Warm 
Springs, and the BART Oakland Airport Connector (OAC).  In the case of 
the OAC project, the exact amount of the public funding shortfall is being 
established through the procurement process between BART and its 
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proposed public/private partnership contractor.  The funding identified to 
close the shortfalls, summarized below, includes contributions from MTC, 
BART, Alameda County, and Santa Clara County.  Staff will continue to 
work on delivery solutions with the remaining Tier 2 project sponsors. 
 

 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
Recommendation: Staff recommends that the Committee review and provide direction on the 

Resolution 3434 Strategic Plan.  Staff plans to return in July to recommend 
approval of the Strategic Plan and any companion changes to Resolution 
3434.   

 
Attachment: Executive Director’s memorandum 
 
 

($ in millions) Alameda
Santa 
Clara BART

Project CMAQ SLPP
Revised 

RM1

Revised 
AB 

1171 SLPP
SLPP/
Other

SLPP/
Other Total

AC BRT 35 35
BART to WSX* 40 29 5* 30 16 24 144
eBART 5 5
BART Oakland Airport Connector 35 35
Northern Bridge Group 60 60
Subtotal by Source 35 75 29 70 30 16 24 279
Total Contribution 30 16 24 279
* Requires change to AB 1171 requirements of Res 3434 to redirect Tri-Valley portion to WSX.
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TO: Programming and Allocations Committee DATE: June 11, 2008 

FR: Executive Director   

RE: Resolution 3434 – Draft 2008 Strategic Plan  

At the July 2007 meeting, this Committee directed staff to develop a Strategic Plan for 
Resolution 3434, the Regional Transit Expansion Program.  Staff provided a status update and 
received further direction from this Committee in December 2007.  Working with project 
sponsors and funding partners, staff has developed the attached Draft 2008 Strategic Plan. 
 
Background 
As part of the 2001 Regional Transportation Plan (RTP), the Commission approved a consensus 
agreement on Bay Area transit expansion. Resolution 3434 – the successor plan to Resolution 
1876 – identified 19 rail and bus projects as priority for transit expansion. Roughly $9.7 billion 
in funding was identified for $10.5 billion in project costs. The plan included an array of funding 
from federal, state, and local sources and matched funds to projects based on competitiveness 
and eligibility.  The Commission acted in 2005 to update Resolution 3434 to add a transit-
oriented development policy element to the transit expansion program.  
 
Resolution 3434 was updated in April 2006 to reflect changes in the cost and funding picture of 
projects, select an initial federal Small Starts project candidate, and add one new project – 
expansion of the region’s ferry network.  Roughly $11.2 billion in funding was identified for 
$13.5 billion in project costs as part of this update.  In short, both program costs and revenues 
had grown since 2001, but so had the overall funding shortfall – to over $2 billion. 
 
Staff has worked with project sponsors and funding partners to update project cost, funding and 
scope information.  The overall project costs have increased to $17.4 billion.  It is important to 
note that over 65% of the increase in project costs is a shift from 2006 dollars to year of 
expenditure dollars and is not accompanied by an increase in revenues.   
 
Funding Plan Improvements 
Since the April 2006 update, about $550 million in additional funding has been secured for 
several Resolution 3434 projects, as noted in the chart below.   The additional funding secured 
includes: 
 
 MTC adopted the Proposition 1B Regional Transit Program, including an investment of 

$140 million in Resolution 3434 projects, with an equivalent operator match requirement 
from revenue-based proceeds from the state bond.   

 The BART Oakland Airport Connector project secured $25 million from a federal pilot 
program for public/private partnership projects.  
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 The recently completed design competition for the Transbay Transit Center in San 

Francisco included revised development fee estimates, $246 million above previous 
estimates for Phase 1 of the project.   

 Cash flow and financing issues had threatened to delay the eBART project.  In December 
2007, the Commission approved a policy commitment of bridge toll funding, totaling 
roughly $241 million in unallocated revenues, to the project.  In addition, Contra Costa 
Transportation Authority committed to a bond issuance so that full funding to eBART 
could be achieved by FY2015, subject to availability during the same time period of MTC 
bridge toll funds.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential New Funding Sources 
Staff has identified the following funds as potential sources to close the funding gaps on 
otherwise ready-to-go projects in Resolution 3434.   
 
Surface Transportation Program (STP)/Congestion Mitigation Air Quality (CMAQ) Bonus 
Round 
In November 2007, the Commission adopted the Third Cycle STP/CMAQ Bonus Round, 
including $35 million available to close the funding gap on otherwise ready-to-go projects in 
Resolution 3434. 
 
Proposition 1B State Local Partnership Program 
Included in the $20 billion Proposition 1B bond measure is a $1 billion portion known as the 
State/Local Partnership Program (SLPP).  This program was included in the bond measure to 
reward local jurisdictions for their financial contributions to California’s transportation system. 
 
We have been anticipating the needed implementation legislation on the SLPP since the 
November 2006 vote.  In addition, $200 million was requested by the Governor in his FY 2008-
09 budget to fund appropriations for this program.  At present, however, the SLPP remains 
without a distribution formula or guidelines and funds cannot be accessed. 
 
SB 748 (Corbett) contains a proposal including a broad range of local funding including county 
sales taxes, transit sales taxes, and voter-approved bridge tolls such as Regional Measures 1 and 

Proposition 1B   
MTC Contribution - 
Population-based

Operator Match from 
Revenue-based Total

San Francisco Central Subway 100 100 200
eBART 20 20 40
BART to Warm Springs 20 20 40
Subtotal - Prop 1B 140 140 280

Federal Public/Private Partnership Pilot Program
BART Oakland Airport Connector 25

Transbay Transit Center - Estimated Additional Development Fees 246

Total New Funding 551

Additional Funding Secured Since April 2006 (in millions)
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2, and we have been working to secure a Bay Area consensus such that we can unite Bay Area 
legislators so they can engage their southern and central California colleagues on a unified front.  
Under this proposal, up to $75 million may be available for MTC to direct to ready-to-go 
projects to match Regional Measure 1 and 2 funding, with additional SLPP funds going directly 
to sales tax counties and potentially to eligible transit operators. 
 
Revised Regional Measure 1 and AB 1171 Bridge Tolls Estimates 
Regional Measure 1 (RM1) and AB 1171 authority provided funding for specific congestion 
relief projects in the toll bridge corridors, $176 million and $500 million respectively, based on 
bridge toll revenue estimates currently embodied in Resolution 3434.  Additional bridge tolls of 
roughly $112 million are available based on revised estimates of the AB 1171 and RM1 
revenues.   
 
The potential new sources are summarized below. 
 
 
 
 
 
 
 
 
 
In November 2008, California voters are scheduled to decide whether the state will issue roughly 
$10 billion in bonds for the construction of a high-speed rail network.  Current legislation directs 
close to $1 billion of this funding to current rail operators, including BART, SFMTA, Caltrain 
and VTA.  This is another potential near-term funding source for Resolution 3434 projects. 
 
In Marin and Sonoma counties, the Sonoma Marina Area Rail Transit (SMART) Board of 
Directors has indicated its intent to place a ¼ cent sales tax measures on the November 2008 
ballot to provide the majority of the capital and operating funding for the SMART rail project.  
The Santa Clara Valley Transportation Authority Board of Directors is exploring placing a 
measure on the November ballot to secure additional operating funding for Resolution 3434 
projects in Santa Clara County, including the BART extension to Silicon Valley. 
 
Strategic Plan Framework 
The purpose of the Strategic Plan is to provide a framework for successful program and project 
delivery by initially addressing:  1) escalating project costs; 2) near-term funding requests; and 
3) the development of the financially constrained element of Transportation 2035. 
 
Over the past six months, staff has worked with project sponsors and funding partners to better 
understand project scopes, schedule and budget issues.  In some cases, based on further project 
refinement work by sponsors; cost, scope or schedule have been adjusted.  To address specific 
project and program challenges, staff has placed projects into the four categories summarized 
below and listed in Attachment A; these were revised from a prior draft based on input from 
Committee members.   

Source ($ in millions)
MTC Third Cycle STP/CMAQ Bonus Round 35
Proposition 1B - MTC State Local Partnership Program 75
Revised RM1 and AB 1171 Bridge Toll Estimate 112
Total 222

Potential New Funding Available for Programming
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Tier 1:  No Current Scope, Schedule, or Budget Issues Reported by Sponsor 
Based on the information submitted, projects in this category are proceeding without the need for 
significant changes to project scope, schedule, or budget.  Staff will continue to work with 
sponsors to monitor progress.   
 
However, it is important to note that Tier 1 projects may face significant funding challenges.  
Several projects are dependent on State Transportation Improvement Program (STIP) funds, 
which have become increasingly unreliable over the last STIP funding cycle.  Additionally, 
projects vying for New Starts and Small Starts funding must compete with projects nationwide 
and meet the requirements of these federal programs.  Finally, staff continues to focus on project 
delivery with staff from the newly formed Water Emergency Transportation Authority during the 
agency transition period.   
 
Tier 2:  Projects Needing More Scope/Cost Refinement 
As presently scoped and cost estimated, the four projects identified in this category need to 
secure additional funding and/or refine the current scope.  Working with project sponsors and 
funding sponsors, staff has developed strategies to close the funding gap on the AC Transit Bus 
Rapid Transit project and the BART Extension to Warm Springs.  The funding identified to 
close the shortfalls includes contributions from MTC, BART, Alameda County and Santa Clara 
County.   
 
Currently, the BART Oakland Airport Connector (OAC) project is the only Resolution 3434 
project pursuing a public private partnership agreement.  BART is currently in the procurement 
phase and is likely to require additional public funding to finalize the contract.  If the 
procurement is successful, work could begin in winter 2008 and be completed in 2012.   Staff 
expects to report more detailed information on the OAC shortfall and potential funding solutions 
at your July meeting.  
 
Staff will continue to work on delivery solutions for the remaining Tier 2 project, the 
electrification of Caltrain service between San Jose and San Francisco.  At present, there is no 
consensus about how to close the project’s funding shortfall among the three Peninsula counties. 
 
Tier 3:  Projects Needing On-Going Operating Funds 
The primary concern of projects in this category is annual operating needs.  While capital 
construction challenges may also exist, projects in this category are dependent on passage of a 
local sales tax to provide sufficient operating funds once the projects are constructed. 
 
Tier 4:  Projects with a Capital Shortfall greater than 50% of Total Cost 
Staff will continue to work with sponsors to identify long range funding and scoping solutions 
on projects in this category.  However, the magnitude of capital shortfalls, relative to the overall 
project cost, in this category are beyond the scope of the 2008 Strategic Plan. 
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Recommended Program Strategies 
The overall program shortfall combined with the program and project delivery challenges listed 
above underscore the need for a Strategic Plan.  Staff recommends the following strategies to 
include in the Strategic Plan. 
 

Monitor Project Progress and Milestones 
 Continue to monitor projects in the No Current Scope, Schedule, or Budget Issues 

Reported by Sponsor category and work with project sponsors to minimize future risks. 
 

Provide Advocacy Support 
 Continue to advocate for local operating funding solutions for the BART to San 

Jose/Santa Clara and SMART projects. 
 For projects in the Projects with a Capital Shortfall greater than 50% of Total Cost 

category, continue to work with sponsors to advocate for long-term funding solutions. 
 Advocate for federal New Starts/Small Starts candidate projects 

 
Make Policy Decisions to Deliver Projects  

 Work with project sponsors in the Projects Needing More Scope/Cost Refinement 
category to  

1. Refine project scopes; 
2. Provide funding/financing to close funding gaps for projects otherwise ready-to-

go; and 
3. Shift funds between projects to accelerate project delivery for one and commit 

potential new funding to the project from which funds are shifted.  
 
 Project Specific Recommendations 

In the framework described above, staff recommends specific actions related to projects in 
the Projects Needing More Scope/Cost Refinement category.  Specific Commission 
actions related to projects in this category can accelerate project delivery and close the 
funding gap of otherwise ready-to-go projects.  The specific actions are listed below by 
project and summarized in the table at the end of this section. 
 
AC Transit Berkeley/Oakland/San Leandro Bus Rapid Transit 
The current shortfall for the AC Transit Berkeley/Oakland/San Leandro Bus Rapid Transit 
project is $75 million. The staff proposal is to program $35 million in regional 
discretionary CMAQ funds, reserved for Resolution 3434 projects per MTC Resolution 
3831 conditioned on the programming of $40 million in Alameda County RTIP funds 
beginning with a contribution in the 2010 STIP.  Additional RTIP funding may be 
required to advance the funding into the project construction period.  The recommended 
MTC commitment of $35 million is subject to the following conditions: 
 

1. Alameda County Congestion Management Agency (ACCMA) adopts an RTIP 
funding commitment plan. 

2. AC Transit submits documentation for inclusion into the 2009 Federal Transit 
Administration (FTA) Small Starts report. 
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3. AC Transit adopts a board resolution committing to the following: 1) use the $35 
million to deliver a useable bus rapid transit segment; and 2) develop a phasing 
plan to deliver the full Berkeley/Oakland/San Leandro Bus Rapid Transit project, 
if the entire project as submitted to FTA for the Small Starts program, is not 
immediately deliverable. 

 
BART to Warm Springs 
The current budget shortfall for the BART to Warm Springs project is $144 million.  Staff 
proposes committing the following regional funds to closing the shortfall:  $40 million 
from MTC’s share of Proposition 1B State Local Partnership Program and $34 million 
from the higher estimated bridge toll revenues described above.  The commitments are 
subject to the following conditions: 
 

1. BART contributes an additional $24 million. 
2. Alameda and Santa Clara Counties contribute $30 million and $16 million, 

respectively, from Proposition 1B State Local Partnership Program proceeds.   
3. The $40 million from MTC’s share of Proposition 1B State Local Partnership 

Program and $34 million in bridge tolls are conditioned on a full funding plan for 
an operable BART segment in Santa Clara County. 

 
The project funding plan includes $145 million derived from the projected surplus in 
operating funds on the BART SFO Extension.  These funds are not available during the 
BART to Warm Springs construction period.  To address this cash flow issue, staff 
recommends shifting $91 million in RM2 funds currently programmed to the Dumbarton 
Rail projects to the BART to Warm Springs project.  In exchange, the Dumbarton Rail 
project would receive $91 million in future year (FY 2019-20 to FY 2026-27) Alameda 
County Regional Transportation Improvement Program (RTIP) funds, recently pledged 
through the ACCMA 2008 RTIP programming resolution, to the BART to Warm Springs 
project.  This exchange would allow the BART to Warm Springs project access to cash 
flow within the project’s construction timeframe.  This exchange will need to be 
memorialized through both an amendment to Regional Measure 2 and an Alameda County 
Congestion Management Agency board adopted resolution.  In addition, MTC and 
ACTIA/BART would each contribute $27 million to advance the remainder of the BART 
SFO Extension surplus.  Staff proposes MTC advance $27 million in bridge tolls to be 
repaid with BART SFO Extension surplus.    The funding exchange and advance are 
summarized in the tables below. 
 
 
 
 
 
1.  Shift $91M in RM2 Funds from Dumbarton Rail project to BART to Warm Springs 

project. 
2.  Shift $91M in Alameda County RTIP funds from BART to Warm Springs project to 

Dumbarton project. 
 

($ in millions) RM2
ALA
RTIP

BART to WSX 91 -91
Dumbarton Rail -91 91
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3.  MTC and ACTIA/BART advance $27 million each to the BART to WSX project 

because SFO Surplus not yet available. 
4.  When SFO Surplus is available, MTC and ACTIA/BART are paid back on the same 

schedule. 
5.  After MTC and ACTIA/BART are paid back, the remaining SFO Surplus of $91 

million is available for cost increases on the BART to Warm Springs extension. 
 
BART Oakland Airport Connector 
BART is currently in the procurement phase of a public-private partnership agreement and 
is likely to require additional public funding to finalize the contract.  If the procurement is 
successful, work could begin in winter 2008 and be completed in 2012.  Staff proposes 
holding the remaining $35 million of Proposition 1B State/Local Partnership Program 
funds available to MTC in reserve, if needed to close the funding gap for the project.  A 
more complete report on BART’s financial plan should be available in July.  This new 
MTC financial commitment is conditioned upon BART providing a full funding plan for 
the project.   
 
Caltrain Electrification 
The current shortfall for the Caltrain Electrification project is $182 million.  Staff met 
with the funding partners to explore a funding plan to close the shortfall.  Presently, a 
funding agreement between the member agencies has not been reached.  Staff 
recommends that the Commission direct staff to continue working with the partner 
agencies to develop a funding plan solution for the project.  The passage of the High 
Speed Rail bond in November would bring additional funding to Caltrain and the Joint 
Powers Board members which could contribute to a funding plan solution, as could 
pending action in Congress on global climate change that includes consideration of 
additional funding for public transit and other strategies to reduce greenhouse gas 
emissions.   
 
 

Total Expected 145
     Programmed to BART to Warm Springs
     (ACTIA/BART and MTC each will advance $27 Million) 54
     Remaining for Cost Increase 91

SFO Extension Surplus
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The chart below summarizes the recommended programming actions. 

 
 

 
 
 
 
 
 
 

 
 
 
 
 

Based on current Resolution 3434 policy, the first $60 million of additional AB 1171 funds 
would be directed to congestion relief improvements in the Northern Bridge corridors.  The next 
increment would be distributed equally between eBART and the Tri-Valley Transit Access 
Improvements project.  The staff recommendation would redirect $5 million in AB 1171 funds 
from the Tri-Valley Transit Access Improvements project to the BART to Warm Springs project. 
 
Additional Small Start Candidate Endorsement 
The April 2006 update noted that the Commission may consider endorsing an additional regional 
candidate for the federal Small Starts funding category.  Staff issued a call for projects and 
received candidate projects from San Francisco, San Mateo, and the East Bay.  The majority of 
the projects submitted were in the Very Small Starts category, projects with a total cost of less 
than $50 million.  Staff evaluated projects based on the following:  1) program eligibility; 2) 
ready-to-go status; 3) ridership; and 4) funding plan.  Attachment B summarizes the submittals 
received and the evaluation criteria. 
 
Based on evaluation of the proposals, staff recommends the endorsement of one additional Small 
Starts project, the Van Ness Bus Rapid Transit project sponsored by the San Francisco County 
Transportation Authority and the San Francisco Municipal Transportation Agency.  Staff does 
not recommend endorsing specific Very Small Start projects at the regional level, given the 
relatively small funding requests and overall project cost. 
 
Recommendation 
Staff recommends that the Committee review and provide direction on the Resolution 3434 
Strategic Plan.  Staff plans to return in July to recommend approval of the Strategic Plan and 
companion changes to Resolution 3434.     
 
 

 
  
Steve Heminger 

J:\COMMITTE\PAC\2008 PAC Meetings\06_June08_PAC\Res 3434.doc 

($ in millions) Alameda
Santa 
Clara BART

Project CMAQ SLPP
Revised 

RM1

Revised 
AB 

1171 SLPP
SLPP/
Other

SLPP/
Other Total

AC BRT 35 35
BART to WSX* 40 29 5* 30 16 24 144
eBART 5 5
BART Oakland Airport Connector 35 35
Northern Bridge Group 60 60
Subtotal by Source 35 75 29 70 30 16 24 279
Total Contribution 30 16 24 279
* Requires change to AB 1171 requirements of Res 3434 to redirect Tri-Valley portion to WSX.

MTC
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ATTACHMENT A: Resolution 3434 Updated Funding Summary and Proposed Tiers

Project Sponsor
Project Cost 

(YOE $) TCRP Sales Tax
Resolution

1876 RTIP
Federal 

Earmarks
Other

[see notes]
Section 5309 
New Starts

Section 5309 
Small Starts

Section 5309 
Fixed Guideway 
Modernization

Ferryboat 
Discretionary RM1 RM 2 AB 1171

Prop 1B - 
Transit ITIP

ITIP Intercity 
Rail

CARB/
AB 434

Capital 
Shortfall

Caltrain Express: Baby Bullet
** OPEN FOR SERVICE** Caltrain JPB 128                127            1               -                 
Regional Express Bus
**OPEN FOR SERVICE** MTC 102                40              62          -                 

Tier 1 - No Current Scope, Schedule, Budget Issues as Reported By Sponsors

East Contra Costa BART Extension (eBART) BART/CCTA 525                7                196            14              6                52             96          115          40            -                 

Capitol Corridor Expansion CCJPA 108                24              4                15             64               -                 

Capitol Corridor: Phase 2 Enhancements CCJPA 89                  1                3          85               -

MUNI Third Street Light Rail Transit Project - Central 
Subway SFMTA 1,290             14              126            92              45              762               250          -

Transbay Transit Center: Phase 1 TJPA 1,189             105            28              64                             646 53           142      150        -

Tri-Valley Transit Access Improvements to/from BART 
BART/ACCMA/ 
LAVTA 168                3                10              14              11                 16             16          95            2              -

Downtown to East Valley: Light Rail and Bus Rapid 
Transit Phase 1 and 2 VTA 465                318            58              90          -                 

Expanded Ferry Service to Berkeley, 
Alameda/Oakland/Harbor Bay, Hercules, Richmond, and 
South San Francisco; and other improvements. WETA 180                47              19                 25                   89          -                 

Tier 2 - Projects Needing More Scope/Cost Refinement

BART/Oakland Airport Connector BART 459                99              21              231            31             68          10           TBD

AC Transit Berkeley/Oakland/San Leandro Bus Rapid 
Transit AC Transit 250                24              10              2                   75                 65          74               

BART to Warm Springs BART 890                100            221            205               69              2                24             85          40            144             

Caltrain Electrification Caltrain JPB 626                360            28              23              4                       29            182             

Tier 3 - Projects Needing Ongoing Operating Funds

Sonoma-Marin Rail SMART 606                37              24              14                 42             35        454             

BART: Warm Springs to San Jose/Santa Clara VTA 6,133             649            4,734         750               -                 

Tier 4 - Shortfall is equal to or greater than 50% project cost

AC Transit Enhanced Bus: Grand-MacArthur corridor AC Transit 41                  7                1               3          30               

Caltrain Express: Phase 2 Caltrain JPB 427                13             41                   15          358             

Dumbarton Rail

SMTA, ACCMA, 
VTA, ACTIA, 
Capitol Corridor 596                113            15              135        39               295             

Altamont Commuter Express (ACE) Right-of-Way 
Acquisition for Service Expansion

SJRRC, ACCMA, 
VTA 150                67                              3 5                     75               

Transbay Transit Center: Phase 2 TJPA 2,996             73                          868 8            2,047          

TOTAL  $         17,417  $       1,002  $       6,515  $             205  $         345  $               99  $      1,912  $         1,512  $              86  $                   50  $                 25  $         176  $      807  $       360  $       437  $         10  $          188  $          29  $       3,659 

Notes: For all projects, see Terms and Conditions.
Detail on 'other' funding is provided below:

8.  BART to Warm Springs: $2.2 M local CMA funds.  Prop 1B Transit funds are 50% MTC and 50% BART.

13. Caltrain Express: $13.2 million is Joint Powers Board member contributions.

15. Transbay Transit Center Phase 2: Other funds include $424 million in land sales and tax increment revenue and $445 million in TIFIA loan proceeds.

10. Sonoma-Marin Rail: Other includes $28 million in Prop. 116 and $14 million in North Coast Rail Authority funds

3. Muni Third Street Light Rail Project: New Starts request is $762 million in Year of Expenditure dollars.  Prop 1B Transit funds are 40% MTC and 60% SFMTA.
4. Transbay Transit Center Phase 1: Other funds include $411 million in land sales and tax increment revenue, $8.8 million in FTA 1601 funds, and $227 million in TIFIA loan proceeds.

9. Caltrain Electrification: $12 million in regional STP/CMAQ funds and $11.3 million in PJPB funds.

14. ACE Service Expansion: Other includes $3 million in San Joaquin federal fund contributions.

11. BART: Warm Springs to San Jose/Santa Clara: New Starts request is $750 million in Year of Expenditure dollars. 

6. VTA Downtown to East Valley: Prop 1B Transit funds are 50% MTC and 50% VTA.

12. AC Transit Enhanced Bus: Grand MacArthur Corridor: $.8 million is Transportation Fund for Clean Air funds through BAAQMD

7. BART/Oakland Airport Connector: $31.5 million is Port of Oakland funds, $25 million federal Public/Private Pilot Program and $174 million private financing.

Regional Discretionary Funding

5. Tri-Valley Transit Access Improvements to BART: $6 million in federal CMAQ funds, $6.4 million in federal 5307 funds, and $1.6 million in TDA funds.  Prop 1B Transit funds are LAVTA Revenue-based.

1. East Contra Costa BART Extension: $6 million in developer fees.  Prop 1B Transit funds are 50% MTC and 50%
2. Capitol Corridor Expansion: Other includes $10 million in ACE funds, $.5 million in Caltrain funds, $2.1 million in CCJPB funds, $2.3 million in State PTA funds and $0.5 million in Prop 116 funds.

Project Capital Cost/Funding in Millions and Year of Expenditure $  
Alphabetical by Tier Committed Funding



Attachment B
Small Starts - Project Analysis 
Resolution 3434 Strategic Plan

Very Small Starts Sponsor Eligible*

Begin 
Revenue 

Service

 Annual Total 
Riders in 
Corridor 

Projected 
Ridership 

Increase 

Total 
Cost 

(YOE) 
Committed 

Funding 
SS/VSS 
Request 

Grand MacArthur (Sponsor Agency Priority) AC Transit Y 2012 3,000,000        15%       41,050                  4,000        25,000 
Broadway - College Avenue AC Transit Y 2013 6,600,000        15%       36,700                    600        25,000 
Route 10 BRT (Sponsor Agency Priority) LAVTA Y 2009 880,000          57%       14,075                  4,825         3,394 
Dublin Boulevard BRT LAVTA Y 2012 228,234          197%       14,593                       -          11,669 
22 Fillmore TPS and Extension to Mission Bay SFCTA and SFMTA Y 2012 5,670,000        TBD       11,988                  3,500         8,488 
Geneva Ave Transit Preferential Street Project SFCTA and SFMTA Y 2010 5,010,000        TBD         8,190                  2,250         5,940 
Mission Transit Preferential Street Project SFCTA and SFMTA Y 2012 9,600,000        TBD         3,750                  1,150         2,600 
19th Ave Transit Preferential Street Project SFCTA and SFMTA Y 2012 5,340,000        TBD         1,783                    500         1,283 
E-Embarcadero Turnaround and Corridor TPS SFCTA and SFMTA Y 2015 5,970,000        TBD      10,377                 3,114        7,263 

Small Starts
Van Ness BRT (Sponsor Agency Priority) SFCTA and SFMTA Y 2011 17,800,000      27%       87,558                17,511        70,047 

Geary BRT SFCTA and SFMTA Y 2012 16,000,000      25%     218,000                36,000        75,000 
Platform Level Boarding Caltrain ? 2013 10,980,802      TBD     250,000                       -          75,000 
South Terminal Project (Diridon Station) Caltrain ? 2011 10,980,802      TBD    168,200               34,600       42,050 
* Staff requested FTA review projects for eligibility but did not receive a response.  The eligibility analysis is based on staff's interpretation of program guidelines.

Ridership Funding ($ in thousands) 


